

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF **November 18, 2024**

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
TRAFFIC SIGNAL INSTALLATION	Mass Pike Eastbound off ramp at Centre Ave Newton Corner	Nov 18 - 22	November	night work, lane closures	Mass DOT	Transportation	N. Codd	617-796-1020
WATER METER REPLACEMENTS	All properties	Nov 18 - 22	2024	temp water shut off during installation	Bayside Engineering	Utilities	D. Valovcin	617-796-1640
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 1, south side of roadway Phase 2, north side of roadway Phase 3, median islands	Nov 18 - 22 starts 2025 starts 2025	2024 2025 2025		W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlian I. Prizant Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	Nov 18 - 22 Nov 18 - 22	fall	lane closures, detours	C. Naughton	DCR	J. Daghlian I. Prizant	617-796-1020 617-796-1483
ROADWAY REHABILITATION	Needham St (Charles River Bridge to Winchester St)	Nov 18 - 22	May 15, 2025		P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION	Winchester St (Needham St to Boylston St)	Nov 18 - 22	May 15, 2025			Engineering	J. Daghlian	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Auburndale Ave, Oak Ave Valentine St	Nov 18 - 22 Nov 18 - 22	November November	line striping paving Nov 15 - 18	D&R	Engineering EPG	J. Pisano	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations post construction inspections Parker St to Winchester St	Nov 18 - 22 upcoming			National Water Main	Utilities Weston & Sampson	M. Ovaska	617-796-1640
SEWER MAIN CLEANING AND LINING SEWER SPOT REPAIRS	Project 9, Various Locations Alban Rd	Nov 18 - 22 Nov 20	winter		Insituform Paolini	Utilities Weston & Sampson	M. Ovaska	617-796-1640
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	Nov 18 - 22	substantial completion 12/24		A.R. Belli	Transportation TEC	I. Prizant Patrick Hanlon	617-796-1020
WATER MAIN REPLACEMENT	Bothfield Rd	Nov 18 - 22	November	lane closures	Cedrone	Engineering	A. Stellato	617-796-1020

	Wells Ave	upcoming		lane closures				
WATER MAIN INSTALLATION	Commonwealth Ave at MBTA Station near BC	November		lane closure	N. Granese	Utilities	D. Valovcin	617-796-1640
COLD IN PLACE ASPHALT RECYCLING SIDEWALKS, PAVING	Austin St (Lowell Ave to Chestnut St) Albemarle Rd (southbound Crafts St to Watertown St)	Nov 18 - 22 Nov 18 - 22	November November	paving Nov 19 - 20 paving Nov 19 - 20	Indus, D&R	Engineering EPG	J. Pisano	617-796-1020
CRACK SEALING	City Hall Campus	upcoming			Indus	Engineering EPG	J. Pisano	617-796-1020
ADA RAMP INSTALLATION	Beacon St (Locke Rd to Metacomet Rd)	Nov 18 - 22			Charles Construction	Engineering	J. Pisano	617-796-1020
INTERSECTION IMPROVEMENTS	Chestnut St at Fuller St	Nov 18 - 22	November	line striping	Charles Construction	Engineering	J. Pisano	617-796-1020
DRAINAGE IMPROVEMENTS	Rumford Ave facility	Nov 18 - 22			Streets	Streets	M. McKay	617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

GAS MAINS

					National Grid, Feeney	Engineering	K. Ritcey	617-796-1020
gas main replacement, services	Commonwealth Ave (Melrose to I-95)	Nov 18 - 22	November	lane closures, detours				
gas main replacement, services	Centre St (Alderwood Rd to Commonwealth Ave)	Nov 18 - 22	November	lane closures, detours				
gas main replacement, services	Centre St Bridge (west), Richardson to Washington St	Nov 18 - 22	November	day-night work, lane closure				
gas main replacement, services	Elliot St #144 - #251 (Boylston to Circuit), including: Chandler Pl, Cheney St, Elliot Ter, Linden St, Mechanic and Wetherell St	Nov 18 - 22	March					
gas main replacement, services	Jasset St (1 to 49)	Nov 18 - 22	November					
gas main replacement, services	Boylston St # 504-528	Nov 18 - 22	November	night work				
gas main replacement, services	Hansen Rd (Hay Rd, R Rdwy, S Rdwy, T Rdwy, Colella Rd)	Nov 18 - 22	2025					
gas main replacement, services	Elliot St (Linden to Chestnut)	upcoming						
gas main replacement, services	Lexington St (Auburn St to Auburndale Ave)	upcoming		lane closures, detours				
gas main replacement, services	Highland Ave (11 - 66)	upcoming						
gas main replacement, services	Centre St (Commonwealth Ave to Cypress St)	upcoming		lane closures, detours				
gas main replacement, services	Walnut St (Lake St to Centre St)	upcoming		day-night work, detours				
gas main replacement, services	Linwood Ave (Adams St to Broadway)	upcoming						
gas main replacement, services	Chestnut Hill Rd, including: Essex, Gate House Rd, Nancy, Meigh, Gate House Terr	upcoming						

ELECTRICAL CONDUIT

Tower Rd (to Northland Site)	Nov 18 - 22	Eversource, Riley Bros	Engineering	K. Ritcey	617-796-1020
Christina St (Needham St to Rowland St)	Nov 18 - 22	Eversource, Mirra	Engineering	K. Ritcey	617-796-1020
Auburn St (Lexington St west to Commonwealth Ave)	upcoming				

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver